

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B NABARD work - RIDF XI scheme - R&B Circle Guntur - Improvements to Pennelli - Laxmipuram road from km 8/0 to Km 14/6 & 17/7 to Km22/6 in Guntur District -Revisedadministrative sanction- Accorded -Orders -Issued.

TRANSPORT ROADS AND BUILDINGS (RI) DEPARTMENT
G.O.Ms.No. 179

Dt.06-08-2009.
Read the following:

1. G.O.Ms.No.195, TR&B Dept,Dt.11-10-2006.
2. From the Chief Engineer (R&B) NABARD, Lr.No. 4021/DCE(N)/DEE.II/AEE-5/2005, Dated:23-03-2009.

&&&

ORDER:

In the G.O.first read above, Government have accorded revised administrative sanction for the subject work, for an amount of Rs.334.00 lakhs , underRIDF-XI

2. In the letter second read above, the Chef Engineer (R&B) NABARD has requested for Re-revised administrative sanction for an amount of Rs.356 lakhs and stated that the increase in the estimate is mainly due to tender premium and Price adjustment.

3. Government after careful examination of the matter, here by accord Re-Revised Administrative sanction for Rs.356.00 lakhs (rupees three crore fifty six lakhs only) against original Revised Administrative sanction of Rs.334.00 lakhs for the work Improvements to Pennelli - Laxmipuram road from km 8/0 to Km 14/6 & 17/7 to Km22/6 in Guntur District, subject to meeting the additional expenditure from the normal state plan funds of the TR&B Department.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.17905/360/RIDF/WA.I/2009,Dt.15-07-2009.

Dr.T.CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) NABARD, Hyderabad
The General Manager ,NABARD,Regl.office,1-1-61 RTC X Roads, Hyd
The accountant General, A.P., Hyderabad.
The PS to M(R&B)
The Finance (WA.I) Dept
The PS to Prl.Secy to Govt, TR&B Dept
SF/SC, C.no.3734/RI-I/09

//FORWARDED :: BY:: ORDER//

SECTION OFFICER